
Business Gateway 
Advisory Group Meeting Notes 

November 9, 2005 
 
Meeting Logistics 
 
Purpose: 

� Inform the Advisory Group of: 
• Upcoming project milestones, MOUs, and overall project update 

� Share with the Advisory Group upcoming implementation plans 
 
Expected Outcomes: 

� Delivery of final MOU 
� An understanding of the focus of the design process regarding compliance assistance 
� Clear understanding of upcoming data call 

 
Agenda: 

� Project Management Review 
• PMA milestones 
• MOU process 
• Monthly Update 

� Design Phase Review 
• Portal Design 

– Emphasis on compliance assistance 
• Compliance Assistance 

– Intelligent Compliance Web Resource Locator (COMPASS)  
• Content Management 

– Data Call 
• Forms Catalog 
• Harmonization 

� Next Steps 
 
 
Discussion 

Forms Management  

The Forms Management Process Document is evidence that all agencies have a process for 

managing forms.  All agencies are green, with respect to the Forms Catalog.  There will be full 

integration with ROCIS by July 2006. 

 

Content Management  

Business Gateway requests one-page roles and responsibilities, describing the content managers 

within the agencies.  The Business Gateway PMO has filled out 90% of the template, and 

agencies only need to fill out 10%; this task is not intended to be highly cumbersome.  Due 

November 21
st
 before Thanksgiving holiday.  There is an upcoming data call that agency 

compliance leads and content management workgroups will be responsible for.   

 

Compliance Contacts 

Finding compliance contacts is an agency-wide problem.  Business Gateway will work to 

improve SBPRA.  BG is working with OMB and Ombudsman to own the process, make it 

easier, and improve information quality.   


